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ESTIMATE RUN 10/08/2003

ESTIMATE SUMMARY 08:50:00
CONTID: C14206 ESTIMATE NO: 0003 PROG SPEC YR: 2002
PCN: 14206-BID COFRS REPORTING CATEGORY: 2 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 36.0 DAYS TIME ALLOW: 36 WORK DAYS
Lathrop to Walsenburg PERCENT TIME: 100.00 ORIG TIME ALLOW: 40 WORK DAYS
PROJECT NO: NH 1603-019
Lathrop to Walsenburg
NAME OF ROAD: 160A
PROJECT COUNTIES: HUERFANO
CONTRACTOR:
THE WALSENBURG SAND AND GRAVEL COMPANY PAY PERIOD ENDING 09/12/2003 DATE TIME STARTED 03/27/2003
P.O. DRAWER 352 DATE LET 02/13/2003 DATE WORK BEGAN
DATE AWARDED 03/06/2003 DATE TIME STOPPED 10/27/2003
DATE CONTRACT EXECUTED 03/27/2003 DATE ACCEPTED 10/27/2003
WALSENBURG C(81089 719-738-1883 DATE NOTICE TO PROCEED  03/27/2003
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 483,658.91 PARTICIPATING $ 427,291.26 $ 360,621.58
AWARD PROJECT AMT:  $ 537,084.53 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 88.35% TOTAL EARNINGS 427,291.26 360,621.58
FUNDS AVAILABLE: $ 56,367.65 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 427,291.26 360,621.58
TOTAL CLAIMS: $ 0.00 RETAINAGE -4,794.86 -4,683.75
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 422,496.40 355,937.83
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 422,496.40 355,937.83
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 355,937.83
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ITEM
DESCRIPTION
ROADWAY

*REMOVAL OF DELINEATOR

*REMOVAL OF ASPHALT MAT (PLANING)

REMOVAL OF PORTIONS OF PRESENT STRUCTURE

EMBANKMENT MATERIAL (COMPLETE IN PLACE)

BLADING

POTHOLING

STRUCTURE EXCAVATION

STRUCTURE BACKEFILL (CLASS 1)

TOPSOIL

EROSION BALES (WEED FREE)

*RESET MAILBOX STRUCTURE
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PCN: 14206-BID ESTIMATE RUN 10/08/2003
PROJECT: NH 1603-019 ESTIMATE NO: 0003 08:50:00
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0060 212-00006 *SEEDING (NATIVE) 1.300 0.000
ACRE 1.300 390.00
300.00000 1.300 390.00
0065 213-00002 *MULCHING (WEED FREE HAY) 1.300 0.000
ACRE 1.300 585.00
450.00000 1.300 585.00
0070 213-00061 *MULCH TACKIFIER 260.000 0.000
LB 260.000 572.00
2.20000 260.000 572.00
0075 403-00720 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 110.580 0.000
TON 110.580 4,976.10
45.00000 110.580 4,976.10
0080 403-33851 HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 6 4-28) 8,166.750 0.000
TON 8,166.750 298,821.38
36.59000 8,166.750 298,821.38
0085 411-10255 EMULSIFIED ASPHALT (SLOW-SETTING) 3,000.000 0.000
GAL 3,000.000 3,750.00
1.25000 3,000.000 3,750.00
0090 601-03030 *CONCRETE CLASS D (BOX CULVERT) 20.800 20.800
cY 0.000 0.00
450.00000 20.800 9,360.00
0095 602-00000 *REINFORCING STEEL 2,237.000 2,237.000
LB 0.000 0.00
0.85000 2,237.000 1,901.45
0100 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 350.000 0.000
LF 350.000 4,550.00
13.00000 350.000 4,550.00
0105 606-01385 *TRANSITION TYPE 3J 1.000 0.000
EACH 1.000 750.00
750.00000 1.000 750.00
0110 606-01390 *END ANCHORAGE TYPE 3K 1.000 0.000
EACH 1.000 850.00
850.00000 1.000 850.00
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PCN: 14206-BID ESTIMATE RUN 10/08/2003
PROJECT: NH 1603-019 ESTIMATE NO: 0003 08:50:00
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0115 606-01395 *TRANSITION TYPE 3L 2.000 0.000
EACH 2.000 400.00
200.00000 2.000 400.00
0120 606-02001 *END ANCHORAGE (SLOTTED RAIL TERMINAL) 3.000 0.000
EACH 3.000 4,500.00
1,500.00000 3.000 4,500.00
0125 606-10300 *BRIDGE RAIL TYPE 3 12.000 0.000
LF 12.000 780.00
65.00000 12.000 780.00
0130 612-00001 *DELINEATOR (TYPE I) 46.000 0.000
EACH 46.000 828.00
18.00000 46.000 828.00
0135 612-00003 *DELINEATOR (TYPE IlI) 8.000 0.000
EACH 8.000 184.00
23.00000 8.000 184.00
0140 625-00000 *CONSTRUCTION SURVEYING 1.000 0.750
LS 0.250 1,000.00
4,000.00000 1.000 4,000.00
0145 626-00000 *MOBILIZATION 1.000 0.500
LS 0.500 12,500.00
25,000.00000 1.000 25,000.00
0150 627-00005 *EPOXY PAVEMENT MARKING 96.000 0.000
GAL 96.000 9,120.00
95.00000 96.000 9,120.00
0155 630-00000 *FLAGGING 475.750 58.000
HOUR 217.750 4,137.25
19.00000 275.750 5,239.25
0160 630-00007 *TRAFFIC CONTROL INSPECTION 67.000 35.000
DAY 29.000 3,190.00
110.00000 64.000 7,040.00
0165 630-00012 *TRAFFIC CONTROL MANAGEMENT 22.000 5.000
DAY 9.000 3,150.00
350.00000 14.000 4,900.00
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PCN: 14206-BID ESTIMATE RUN 10/08/2003
PROJECT: NH 1603-019 ESTIMATE NO: 0003 08:50:00
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0170 630-80002 *FLASHING BEACON (SOLAR) 0.000 0.000
EACH 0.000 0.00
300.00000 0.000 0.00
0175 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 0.000 0.000
EACH 0.000 0.00
30.00000 0.000 0.00
0180 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 19.000 8.500
EACH 0.000 0.00
60.00000 8.500 510.00
0185 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 9.000 4.500
EACH 0.000 0.00
75.00000 4.500 337.50
0190 630-80356 ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEA 1.000 0.500
TYPE
) EACH 0.000 0.00
1,100.00000 0.500 550.00
0195 630-80380 *TRAFFIC CONE 209.000 101.500
EACH 0.000 0.00
2.00000 101.500 203.00
0200 700-70010 F/A MINOR CONTRACT REVISIONS 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0205 700-70012 F/A ASPHALT PAVEMENT INCENTIVE 6,712.000 0.000
FA -967.650 -967.65
1.00000 -967.650 -967.65
0210 700-70025 F/A QUALITY INCENTIVE PAYMENT 19,078.000 0.000
FA -8,404.500 -8,404.50
1.00000 -8,404.500 -8,404.50
0215 700-70028 F/A ESB PROGRAM 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0220 700-70035 F/A OJT COLORADO PROGRAM 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00



Page 6

CONTID: C14206 COLORADO DEPARTMENT OF TRANSPORTATION
PCN: 14206-BID ESTIMATE RUN 10/08/2003
PROJECT: NH 1603-019 ESTIMATE NO: 0003 08:50:00
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0225 700-70380 F/A EROSION CONTROL 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0250 900-00006 ADDED ITEM (DOLLAR)/ CHANGE ORDER #4 WAS NOT DONE 0.000 0.000
RIGHT.
DOL 0.000 0.00
1.00000 0.000 0.00
0255 900-00006 ADDED ITEM (DOLLAR)/ HBP MIX DESIGN - INVOICE COST 1.000 0.000
DOL 0.000 0.00
2,500.00000 0.000 0.00
CAT 0200 CURRENT AMT$ 469,658.91 $ 357,686.58 $ 423,334.26
CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS
0230 620-00002 FIELD OFFICE (CLASS 2) 1.000 0.500
EACH 0.500 2,500.00
5,000.00000 1.000 5,000.00
0235 620-00012 FIELD LABORATORY (CLASS 2) 1.000 0.500
EACH 0.500 4,000.00
8,000.00000 1.000 8,000.00
0240 620-00020 SANITARY FACILITY 1.000 0.000
EACH 1.000 1,000.00
1,000.00000 1.000 1,000.00
0245 900-00005 ADDED ITEM (DAY)/ LD' STARTED ON JUNE 18, 2003 0.000 -6.000
DAY -5.000 -4,565.00
913.00000 -11.000 -10,043.00
CAT 0400 CURRENT AMT$ 14,000.00 $ 2,935.00 $ 3,957.00
PROJECT TOTAL CURRENT AMT $ 483,658.91 $ 360,621.58 $  427,291.26



